Mount Arrowsmith Massif Regional Park Management Plan - Plan Development Process

Timeline	April - June 2010	June 2010	July - Oct 2010	October 2010	Nov-Dec 2010	Dece 20
Phase	Background	Consultations Round 1	Draft Plan Development	Consultations Round 2	Final Plan Development	Proje
Actions	Mapping Review of Natural Resource, Recreation and Heritage Values Preliminary Identification of Issues and Opportunities	Identification of Stakeholders & Outreach Public Information Session #1 Park Survey Stakeholder & Public Input Review	Develop Vision, Principles & Goals Outline Management Polices Draft Preliminary Action Plan	Circulate Draft Plan to Stakeholders & Public Public Information Session #2 Summarize Responses & Propose Plan Revisions	Final Report with Action Plan for Capital & Operational Projects Including Costs Board Direction	Final R Subm

Staff Working Group to participate in and guide process throughout **Management Plan Sub-Committee** to review plan development at key points and provide targeted direction