A Shared Community Vision Electoral Area 'A' OCP Review 2008 **Process Timeline** October December August September November (Subject to Change) **Sustainability** Open **Principles** Houses Workshop Community **Background** Visioning **Document** Mapping Session **Sessions Preparation** Initiate Committee Citizens Review Committee **February** March July - December 2010 February March April 2009 June January May June July August January Community Development **Forum** Committee **Draft OCP avail-**Speaker Community Develop Release 2nd able for public Series 1st Draft of OCP Workshops **Draft of OCP** review Review by Committee Review by Committee February - March April - May 2010 September October 2011 January **Ministry of** Community and OCP Referrals to Public 1st and 2nd 3rd Rural **3 Open Houses** → Amend Draft agencies Adoption Reading Hearing Reading **Development** Approval **Initiate Cedar Vil-OCP** lage Planning **Implementation Process** REGIONAL DISTRICT OF NANAIMO